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LGA  Local Government Authority 

MOF  Ministry of Finance 

MOFEA Ministry of Finance and Economic Affairs 
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1. Introduction 
This report presents the Wajibika Project’s quarterly progress during the period from July 1 

through September 30, 2011. The report outlines the key project activities and achievements, 

as well as the challenges and constraints faced. Furthermore, the report outlines lessons 

learned and recommendations for future implementation. 

 

2. Background 
At the end of 2009, USAID awarded Abt Associates a project called Wajibika, under the 

AIDSTAR II mechanism. Wajibika is a Kiswahili word meaning “be accountable.”  The 

project supports the initiatives of the Government of Tanzania to strengthen the fiscal and 

programmatic accountability of Local Government Authorities (LGAs), under the 

decentralization by devolution program.  

 

Abt Associates operates the Wajibika Project in partnership with the Prime Minister’s Office, 

Regional Administration and Local Government (PMO-RALG), the Ministry of Health and 

Social Welfare (MOHSW), and Fhi360. 
 

3. Activities Completed  
 

Training of Internal Auditors 

Sixty-one Internal Auditors were trained to enhance their knowledge in the following areas:  

 Developing a risk based annual audit plan (Identifying high risk departments and 

processes on which they should focus their audit efforts during the year) 

 Conducting risk based audits, as well as writing high impact internal audit reports capable 

of influencing management actions 

 Exposing IAs to the International Professional Practices Frameworks (IPPF), a body of 

knowledge issued by the institute of Internal Auditors (IIA) Global which IAs across the 

globe use as a guide in performing audits which add value to their organizations 

The project team recognized that if internal auditors are trained properly according to 

international standards, it will enhance the overall fiscal accountability within the councils.  

 

Training and follow-up in CCHP Preparations  

 

The MOHSW and PMORALG require that all councils in Tanzania conduct Comprehensive 

Council Health Plan (CCHP) pre-planning and budgeting meetings in order to ensure quality 

of plans. This is a requirement of the CCHP guidelines. However, many councils’ have not 

been including funding in their CCHP plans to support these meetings and therefore they 

often do not take place. This is one of the reasons that the CCHPs in previous years were not 

as comprehensive as stipulated in the guidelines. For this reason, Wajibika supported CCHP 

pre-planning by conducting training to all facility in-charges, Council Health Management 

Teams (CHMTs) and some Regional Health Management Team (RHMTs) members. These 

trainings were conducted between October 4-December 2, 2010 in collaboration with 

RHMTs of four regions namely; Iringa, Dodoma, Morogoro and Pwani. 
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Following the pre-planning training the Wajibika team visited all councils in Dodoma, 

Morogoro and Pwani regions between January 11-19 to follow-up on the progress of the 

facilities’ development of their 2011/12 health plans, which will feed into the overall CCHP 

plan and budget. The team also followed up to see whether the CHMTs have analyzed and 

used these facility level summaries to prepare the overall 2011/12 CCHPs. During these 

follow up visits the Wajibika team, in collaboration with the RHMT, assisted the visited 

CHMTs in areas where difficulties were reported. For example, most CHMT teams had 

difficulties forecasting resources from different sources during the budgeting process. The 

Wajibika supervision team advised CHMTs to use 10% as an inflation rate. 

 

Several councils included a costed CCHP pre-planning activity in their 2011/12 CCHP 

budgets. This is a clear indication that the councils understood that the pre-planning and 

budgeting meetings value to the CCHP process. It also provides hope for the sustainability of 

this activity in the future. 

 

Other findings on follow up visits included: 

 CHMTs are working hard to complete the CCHP preparations using the new MOHSW 

guidelines.  

 Most relevant stakeholders were involved in the process of developing CCHPs 

 CHMTs are using the facility plans to develop their CCHPs, which makes the pre-

planning output useful and will likely lead to the creation of  more accurate CCHP plans. 

 RHMTs have been involved in the preparation process of CCHPs 

 

Mentor Orientation  

From June 1-3, 2011 an orientation of new mentors was completed and 21 mentors 

participated. The main objective of the orientation was to equip mentors with appropriate 

skills for mentoring in councils. Topics included planning, budgeting, reporting, and resource 

mobilization and allocation. The training also included several presentations on mentoring 

experiences from the Iringa Region, LGAs reforms, mentoring practices, procurement 

procedures, overview of the Comprehensive Council Health Plan (CCHP), general steps in 

the development of council strategic plan, councils internal controls, health financing and the 

mentors‟ contractual relationship.  

 

During presentations, mentors asked questions and facilitators clarified issues such as the 

contradicting guidelines that the central government sends to the councils on financial 

management, which hinder councils from planning and reporting accordingly. Through the 

Wajibika project and through Wajibika’s innovative mentoring approach, advice was 

provided by our mentors to ensure that proper implementation occurs.  

 

International Public Sector Accounting Standards Training  

Tanzania adopted International Financial Reporting Standards (IFRS) in 2004 which are 

applicable in commercial oriented organizations. In 2006 the Government of Tanzania 

adopted International Public Sector Financial Reporting Standards (IPSAS) as part of the 

Financial Management Reform Program (FMRP) and commenced the complex 

implementation. Challenges, however, remain in accounting and financial reporting, in 
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particular at the local government level. To address these challenges, the Government is 

implementing a Public Financial Management Reform Program (PFMRP).  
 

Abt Associates engaged Ernst & Young Tanzania to facilitate a training focused on IPSAS 

for the Regional Accountants/Auditors, Council Treasurers and Internal Auditors as well as 

their immediate subordinates in 27 LGAs within Morogoro, Dodoma, Iringa and Pwani 

Regions. There were 222 participants. The training was held in June 2011, and was not only 

relevant but also timely as the LGAs have just embarked on the process of closure of the 

financial year which ended June 30, 2011 and preparing of their respective financial 

statements.  

 

The overall objective of the training was to build and enhance the capacity of the Local 

Government Accountants and Auditors in the area of IPSAS. This enabled them to improve 

their ability to be accountable and transparent. Moreover the trainees will be able to better 

assist in streamlining the financial reporting formats to suit the needs of multiple stakeholders 

and in the process, enable LGAs‟ Accountants and Auditors to achieve the technical capacity 

necessary to ensure compliance with the IPSAS in the future.  

 

Supportive supervision and technical assistance  

The Wajibika team conducted routine supervision in the Iringa Region. The supportive 

supervision was conducted in 4 councils. The objective of the supervision was to see how 

much the project has facilitated the strengthening of LGAs‟ capacity in the area of planning 

and financial management. The main areas which the project supervised included; mentors 

attendance, activities planned and completed in that quarter, mentor and overall council 

working environment, planning and financial management as well as the relationships that 

exist between mentors and council staff.  

 

During the visits, the supervision team found that the presence of mentors resulted in several 

improvements in the Councils. For example, the Regional Secretariats assessment of CCHPs 

revealed that most of the councils within the Wajibika project area scored above 90%.  

 

Support PMO-RALG in the training of IFMS (Epicor)  

During this fiscal year the Wajibika team, in collaboration with PMO-RALG conducted a 

pilot test of Epicor 9.05 in Iringa DC and trained five accountants and two procurement 

specialists in the use of the software. During the implementation the following activities were 

performed: confirm readiness with pre-requisite data, confirm availability of trained staff, 

connection to the server, and installation of client workstation and configuration of printers. 

Other activities included: system overview, users set-up, and cash account generations, 

population of budget balances for the month of April, May and June 2011, capturing bank 

balances, transaction capturing and production of reports.  

 

In addition they conducted a status review at the end of June and found the system is 

progressing well as there are some transactions and reports to be retrieved from the systems. 

Some staff were familiar with the system, while others are still behind and need coaching.  
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Stakeholders Meetings 

Wajibika conducted stakeholders’ meetings in the Iringa, Dodoma, Morogoro and Pwani 

Regions. Participants included Council Directors, Council Treasurers, Planning Officers, 

internal auditors, Community Development Officers, Procurement Officers, District Medical 

Officers, Regional Health Medical Teams, Regional Administrative Secretary 

Assistants/Officers of the Secretariat, and Council Chairpersons/Mayors. 

 

The meetings highlighted Wajibika’s accomplishments since its inception and its 

interventions for the year 2011/12.  At the meetings Wajibika also asked for feedback and 

input from the stakeholders, on challenges encountered and proposed solutions. 

 

Web-Based Tool/SharePoint Training and Launch 

In a decentralized setting, communication has been a challenge among LGAs, as well as 

between the LGAs and the regional and central levels of government. This issue was 

identified in the feedback from the rapid assessment report disseminated in July 2010. There 

was a need to develop a medium through which all levels of the local government system can 

communicate.  

 

Wajibika committed itself to design and implement interventions to address these problems; 

one such intervention is the web-based tool named “Tuwajibike SharePoint.”   During this 

reporting period the Wajibika team finalized development of Tuwajibike SharePoint: 

 

In July and August of 2011, Wajibika pilot-tested the tool at the central government level and 

in some of the councils that the project is supporting. After receiving input from the end 

users, such as LGAs and different officials at the PMO-RALG central government level, 

Tuwajibike SharePoint was modified as necessary. The Wajibika team started launching it in 

September 2011; this activity will be completed in mid-October 2011 and will be reported in 

the next quarter. 

 

Having a web-based tool will allow the councils, PMO-RALG, and sector ministries to better 

share information and easily coordinate their resources, activities, and planning.  Tuwajibike 

SharePoint will also allow councils to share best practices with one another, and to easily 

have a dialogue and receive input about problems they are facing. In addition to that, it will 

help build capacity at the council level and improve decentralization.   

 

Supportive Supervision and Technical Assistance 

During this reporting period Wajibika team conducted supportive supervision to Dodoma, 

Iringa, and Morogoro and Pwani councils. The objectives of the supportive supervision were 

to assess changes, if any, in performance in relation to interventions implemented and to 

assess support provided by council mentor to council operations and collecting suggestions 

for further improvement. Some of the key findings/observations included in the table in the 

below: 
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Table 1: Observation /issues and recommendations from supervisory visits 
SN Observation/issue Recommendation 

1 Despite the Internal Auditors’ training 

provided by IIA some internal auditors are still 

preparing their annual audit plans without 

using the risk based approach (using old 

format) 

 

Wajibika team urges Internal Auditors to use the 

guidelines for preparing risk based audit annual plans as 

they were trained by IIA.  

 

2 Most interviewees expressed concern on the 

withdrawal of General Purpose Fund (GPF) 

which was used to fund council administrative 

operations.  

PMO-RALG and other concerned authorities to 

advocate to the government on the need to reinstate 

waived sources of revenue to the councils otherwise the 

councils’ capacity to operate becomes questionable. 

 

3 The Dodoma Municipal council (DMC) has a 

special resource constrain problem as it is 

deprived completely from collecting revenue 

from most sources because the Capital 

Development Authority (CDA) is collecting 

the revenue and not ploughed back for 

Municipal development 

 

The GOT should revise the acts that established  the 

presence of two authorities in one location Dodoma 

Municipal Council (DMC)  and Capital Development 

Authority ( CDA)  

 

4 Most interviewees expressed their concern on 

transfers implemented by PMO-RALG 

without any consultation with  respective 

councils 

 

PMO-RALG should adhere to Memorandum Of 

Understanding (MOU) with Wajibika which states: “that 

staff that receive capacity building from the project 

remain in their duty stations for at least two years to 

promote sustainability” 

 

5 Council structure has been reviewed by PMO-

RALG without consultation with councils thus 

bringing confusion on where the social welfare 

officer belongs  and Procurement Management 

Unit (PMU) because the change is not 

accompanied by circular or instructions 

 

PMO-RALG should involve councils on issues which 

concern them 

 

6 PMU is not functioning as a unit due to 

inadequate staffing 

 

PMU in councils should be  staffed adequately in order 

to function appropriately 

 

7 Coordination of NGOs  in the councils is 

difficult  because the registration is done by 

the District Administrative Secretary who 

belongs to central government and has no 

supervisory mandate 

 

The act which mandates the District Administrative 

Secretary to register NGOs, FBOs, and CBOs should be 

revised so that the registration can be done by councils 

where the coordination is vested 

8 It was noted that the number of OVCs is 

increasing over time and there are no strategies 

to mobilize and coordinate resources for them. 

 

The  councils strategic and annual plans should include 

OVC costed interventions  

9 Community Development department is not 

utilized as a cross-cutting department. 

 

All departments should involve/consult the Community 

Development Department in all issues requiring 

community mobilization/involvement/participation 

10 All councils  expressed that coverage 

regarding EPICOR use  is unsatisfactory due 

to inadequately trained  key staff 

 

PMORALG in collaboration with other partners should 

train all available key staff in the use of EPICOR 

(Wajibika mentors should assist in on-the –job –

training) 
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Advocacy Activities 

The Wajibika team met accomplished advocacy activities at council and national level 

authorities advocating for Wajibika’s involvement in several areas, below reveals some of the 

main meetings that the team had with key stakeholders. 

 

Advocacy to the Councils  

Wajibika staff continued to interact with council authorities in Dodoma, Morogoro and Pwani 

regions. These are the regions for the scale-up of Wajibika activities. It is after this 

interaction that the MOUs with councils were signed. Wajibika’s support for 2011/12 council 

budgets was also presented and discussed. The Wajibika team shared the advertisement for 

mentor positions within the scale-up councils, and their assistance was requested in recruiting 

appropriate mentors.  
 

The Wajibika team conducted advocacy visits to 27 councils within four regions during the 

month of June. The advocacy involved four regional secretariats‟ local government and the 

Public Procurement Regulatory Authority (PPRA) offices in addition to councilors who were 

members of the Finance, Planning and Development Committee, council heads of 

departments and Council Audit Committee members. The purpose of this advocacy was 

related to the roles and responsibilities on accountability at the LGA level for members of the 

planning and financial committee and heads of departments. Objectives covered included:  

1. To provide a common platform for councilors and heads of departments to share ideas  

2. To present and discuss an overview of the Wajibika project  

3. To present and discuss the key areas (internal control and procurement processes in the 

councils) that often causes qualification in audit reports  

4. To instill accountability and to discuss roles and responsibilities of councilors and the 

Council Audit Committee  

5. To sensitize councilors on the importance of pre-payment schemes in health with particular 

emphasis on Community Health Fund (CHF) and the need to identify and care for Orphans 

and Vulnerable Children (OVCs)  

 

The Wajibika team divided into two operational teams and each team conducted a meeting 

with participants from one council. The teams covered two councils per day. In total the team 

conducted advocacy sessions with 328 councilors, 408 heads of departments, 44 audit 

committee members, 11 council directors, and 16 acting council directors. Below is feedback 

received from the advocacy sessions.  

 The councilors felt that the whole concept of D by D remains very theoretical as it is yet 

to be felt at council and sub-council levels.  

 The councilors did not agree with the composition of the Internal Audit Committee as 

none of them was a member of that committee. They emphasized as the councils 

“owners” they should be part of the control system.  

  Regarding the procurement process at the council level the councilors felt that they are 

involved at the very end of the process through their chair by signing the offers. They feel 

that their chair is pulled into signing a final document without internalizing the process of 

its production.  



                                                                                                          
                                                                    ANNUAL REPORT OCTOBER 1 2010 - SEPTEMBER 30, 2011 

 
 

 
 
 
 

Wajibika  Page 10 of 20 

 
 
 

 The two hour session for the procurement process was found not to be adequate for 

councilors to adequately grasp the essentials.  

 The participants expressed their appreciation for bringing them together and said it was 

the first time that the councilors and heads of departments sat together to learn and share 

ideas. The topics presented were found to be very relevant to both the councilors and the 

heads of departments.  

 

Advocacy at National Level 

The Wajibika team met with national level officials for discussion and debriefing on the 

progress of the project as elaborated below: 

 

Meeting with PMO-RALG on Rolling out the IFMS 

The Wajibika team met with PMO-RALG to discuss the government's plans to roll out IFMS 

(Epicor) and possible areas of collaboration with the project.  At the meeting, PMO-RALG 

mentioned that they plan to roll out IFMS to the all councils that do not yet have the system. 

As part of this effort, they said they would train 660 accountants from all councils.  This 

training was to take place between March and June 2011 and would be facilitated by PMO-

RALG and Soft-Tech (the supplier of Epicor). In addition PMO-RALG explained that they 

will first conduct a Training of Trainers (TOT) with 40 staff from the councils. Twenty staff 

will be trained in Epicor application and twenty will be trained in Epicor technical issues.  

 

During the discussion, PMO-RALG requested assistance from Wajibika, to which the project 

team agreed. First, they would like to borrow the 9 servers that Wajibika has already 

purchased for the councils. These servers are to be used during the training of 6 pilot districts, 

where they will begin the roll out of the upgraded IFMS. Wajibika also agreed to sponsor 10 

TOT participants from the project target areas. This was seen by the team as a great 

opportunity for Wajibika to support PMO-RALG in rolling out the IFMS system. Especially 

since this was one of the interventions identified during the Wajibika Rapid Assessment.   
 

Meeting with Director of Local Government Mr. Kahitwa and Director of Finance Ms 

Mchome  

The Wajibika team met with the above official to discuss two main issues as indicated below:  

o Subcontract between Abt and PMORALG: The subcontract had just been signed. However 

during the signing the Director of Local Government was not in country and there was a need 

to brief him on the issue and discuss the modalities for operationalizing the subcontract.  

 

Meeting with Assistant Commissioner of Budgeting Mr. Mwilima of Ministry of 

Finance  

After the signing of the tripartite MoU between Abt with the Ministry of Finance, Ministry of 

Health and Social Welfare and PMORALG, Mr. Mwilima wanted to have clarification on 

some of the issues mentioned in the MoU. The issues discussed included the late 

disbursement of funds from Treasury to the LGAs and also the mechanisms used to disburse 

funds from Wajibika project to councils  
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Meeting with Technical Director University Computing Centre Mr. G. Wilson  

The University Computing Centre (UCC), the vendor of PlanRep2, have been entrusted by 

PMORALG to hold the source code for this software package. The main issue addressed at 

the meeting was to discuss the possibility of integrating PlanRep2 with Epicor. The 

discussion was fruitful and a decision was reached to call a broader meeting involving 

various stakeholders such as Soft Tech (Epicor‟s vendor), PMO-RALG , the Swiss 

Development Corporation and Deutsche Gesellschaft für Internationale Zusammenarbeit 

(GIZ).  

 

Meeting with CEO of Public Procurement Regulatory Authority (PPRA) Dr. R. Mlinga  

Procurement being one of the central issues related accountability, Wajibika found it 

necessary to involve the oversight institution PPRA in related interventions. Specifically the 

team discussed a potential partnership. To this end Wajibika requested PPRA to facilitate the 

advocacy to councilors and heads of departments on issues related to procurement processes 

in the council.  

 

Meeting with Controller and Auditor General – Mr. L. Utouh  

It has been the practice of Wajibika to debrief the Controller and Auditor General on the 

progress of the project and the type of intervention the project is implementing. This is 

because the National Audit Office has a potential for scaling up any useful project 

interventions.  

 

Meeting with PMO-RALG Deputy Permanent Secretary 

The Wajibika team met with the Deputy Permanent Secretary (PS) and provided an update on 

the progress of the project. Wajibika informed the Deputy PS of the team’s intention to 

recruit two IT/Epicor specialists, who will also be involved in TOT training. These specialists 

would also conduct follow up training with council staff within Wajibika target areas. 

 

Meeting with MOHSW and MOF officials 

The Wajibika team met with Personal Assistant to the Permanent Secretary and the legal 

advisor of MOHSW to discuss issues related to signing the tripartite MOU. This meeting was 

prompted by the fact that there has been a change in the name and functions of the Ministry 

from Ministry of Finance and Economic Affairs to its form function of Ministry of Finance 

only. We also discussed the signing of the Tripartite MoU which was delayed due to the 

change of the Ministry name. The Personal Assistant to the Permanent Secretary promised to 

follow up the issue of MoU signing with the Permanent Secretary. 

 

Signing of MOUs 

The Wajibika team signed MOUs with all 19 scale-up councils and tripartite MoU with 

MOHSW, PMO-RALG and MOF. 

 

Pay for Performance (P4P)  

Searching for incentives to motivate health staff to perform better has been one of the key 

areas of interest for the Wajibika project. The project is working with partners to provide 

technical support for the pilot P4P in Pwani region. The pilot is a collaborative effort between 

the MoHSW, the Clinton Health Access Initiative (CHAI) and the Ifakara Health Institute 
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(IHI). The pilot is supported by the Government of the Kingdom of Norway (GoN) with 

technical assistance from Broad Branch Associates (funded by USAID). Pwani P4P pilot is a 

two year program covering the period January 2011 to December 2012. Wajibika is a 

member of the pilot’s technical advisory committee.  

 

The program will provide financial incentives for coverage and quality performance on 

predetermined service delivery targets and indicators in reproductive and child health, as well 

as on data collection and data analysis. The program will involve all health facilities in the 

Pwani region, comprising all Hospitals (7), Health Centers (21) and Dispensaries (234). 

Wajibika participated in refining the design document by providing comments to the design 

team. Wajibika also participated in the Launch of the project. The launch was held on 5th 

May 2011 in Kibaha and was officiated by the Ambassador of the United Kingdom of 

Norway. Experiences from the pilot project will inform the national P4P program under the 

MoHSW for national scale-up. 
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4. Benchmarks Achieved 
 

Table 2. Benchmarks achieved  
Benchmark Status 
Disseminate rapid assessment results study findings.  Completed in 19 scale-up councils.  

Conduct debriefing meeting with USAID Completed 

Conduct project related meetings with key stakeholders at the national 

level (semi-annually and as needed) 

 Completed with PMORALG, MOF and 

MOHSW  

Conduct meetings with key stakeholders at regional and council levels to 

provide feedback on the menu of interventions and agree on the way 

forward. 

Completed 

Introduce web-based tool and helpdesk service in scale –up councils to 

share best practices and resources, highlight model councils and provide 

feedback. 

In progress, the Web-tool launching 

started in September  

Procure servers and desktops for scale up councils After change of plan of using a Central 

Server in PMORALG head office the 

need for procuring servers for each 

council has been obviated. The saving out 

of this will be used to procure relevant 

hardware for the councils. There are plans 

to procure  Ncomputers (where one 

computer acts as a server and others as 

clients) 

Conduct supportive supervision and technical assistance from Wajibika 

head office to mentors and councils. 

In progress 

Mentors providing technical, management and administrative support  In progress 

Identify or assist in preparation of relevant written resources and 

disseminate to 21 councils. 

In progress 

Document incentive packages that are practiced  in LGAs In progress  

Conduct advocacy to share different packages that exist in LGAs In progress 

Provide technical support to partners in at least one region to design, 

implement , and monitor and evaluate P4P 

In progress in Pwani region.  

Support PMORALG in training of IFMS (Epicor) In progress.  

Support the development of council Strategic Plans.  In progress 

Continue with Project Advocacy at National level to keep key 

stakeholders informed.  

In progress 

Support /advocate for the creation  and functioning of a pre-budgeting 

resource coordination meeting among council level stakeholders or 

participate in meetings that are already planned 

In progress. 

Collect the various financial reports formats currently being used from 

councils. 

In progress 

Hire mentors for 19 scale up councils Done  

Registration of Internal Auditors to IIA Completed 

Training of Internal Auditors in all 19 scale-up councils. Completed 

Advocacy to councilors, council head of departments and audit 

committee members  

 

 
 

Completed  

Training of Accountants on IPSAS Done 

Recruitment of additional staff: M& E officer, Mentor coordinator, 

council mentors, EPICOR/IT Specialist and Driver 

Completed 
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5. Problems Encountered (and whether resolved or outstanding) 
• Mentors for two councils (Kibaha and Makete district councils) have left; one for 

further training and the other for personal reasons. 

• Launch of EPICOR by PMO-RALG has been postponed from July 1 to possibly 

October 1, 2011. 

  

6. Proposed Solutions to New or Ongoing Problems  
• The mentor for Kibaha Town council has been asked to cover both councils i.e. 

Kibaha Town and Kibaha District Council. 

• Wajibika is working very closely with the PMO-RALG towards the launching of 

EPICOR. 
 
 

7. Annual Progress Report Indicators 
 

Wajibika is not a service delivery project. Hence none of the SPAR indicators are applicable. 

However, Wajibika has selected some indicators which are reported in semi-annual and 

annual reports as shown in the table below; 

 
 Indicators Level of completion 

1 Number of councils with signed MOUs with 

Wajibika 

(19/19)100%.  

2. Percent of Wajibika councils with Wajibika 

Mentors 

(25/27) 93% councils have mentors;(two 

mentors resigned)   

3. Number of trainings designed/developed by 

Wajibika 

Four types of trainings were designed during 

this reporting period. The training of internal 

auditors, CCHP Preplanning Training for 

health facility in charges and CHMT 

Members, IPSAS training for accountants 

and Internal Auditors and EPICOR training 

for accountants. 

4.  Number of trainings Implemented All four types of trainings were 

implemented. 

5.  Number of meetings held with national-level 

stakeholders to discuss Wajibika interventions 

12 Meetings were held with CAG, 

PMORALG, PMORALG-DPS, Epicor team, 

MOHSW and MOF 

The meetings are : 

1. Meeting with PMO-RALG on 

Rolling out the Integrated Financial 

Management System (IFMS) 

2. Meeting with PMO-RALG Deputy 

Permanent Secretary 

3. Meeting with MOHSW Legal 

Advisor  

4. Meeting with MOF Personal 
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Assistant to the Permanent 

Secretary 

5. Meeting with Director of Local 

Government Mr. Kahitwa and 

Director of Finance Ms Mchome  

6. Meeting with Assistant 

Commissioner of Budgeting Mr. 

Mwilima of Ministry of Finance  

7. Meeting with Permanent Secretary 

Deputy Permanent Secretary 

PMORALG – Mr. Kattanga and 

Mr. Maswi respectively 

8. Meeting with Technical Director 

University Computing Centre Mr. 

G. Wilson  

9. Meeting with CEO of Public 

Procurement Regulatory Authority 

(PPRA) Dr. R. Mlinga  

10. Meeting with Controller and 

Auditor General – Mr. L. Utouh  

11. Meeting with PMORALG Deputy 

Permanent Secretary 

12. Meeting with EPICOR team 

6. Wajibika councils that received a clean overall 

financial audit report 

(14/27)51.8% of the Wajibika Councils 

received clean overall financial reports 

7 Percent of Wajibika councils that received a 

clean Health Financial Basket audit report 

 

12 out of 27 

8 Percent of Wajibika councils that are using 

Epicor 
9 out of 27 
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8.  Success Stories 

 
Modest interventions boost revenue for local authority  

Mufindi District Council like most local government authorities in Tanzania is constrained by 

limited sources of revenue to finance its recurrent and development activities, but modest 

recent interventions have made a difference. 

A mentor placed in Mufindi district in the Southern Highlands of Tanzania under the auspices 

of Wajibika, a USAID-sponsored project implemented by Abt Associates Inc., realized the 

district was too dependent on the Central Government for funding to implement its programs. 

He thus advised the introduction of new revenue sources, which included property tax on the 

5,000 surveyed plots in the township and setting up of weekly market centers to generate 

revenue by means of levies. He also proposed methods of strengthening the Community 

Health Fund (CHF) which included widening the Fund base by enrolling primary and 

secondary school pupils into the Fund and collecting their contributions.  

Results have already shown a 10% increase in contributions to CHF in the year 2010/11. 

Revenue collection takes place weekly at the 

new market centers.  Property valuation will 

also increase property tax revenue four times 

(from Tsh 20 million to Tsh 80 million) when 

the 2011/12 council plan is implemented. This 

item features prominently in the 2011/12 

council’s budget and is seen as an expanding 

source of the Council’s own sources of revenue. 

According to Mufindi Council Director 

Ndimatsye Shimwela, the collection from new 

sources of revenue would have a wider impact 

on Mufindi and other councils. “The mentor has 

opened our eyes and helped us arrive at 

appropriate decisions,” he said. 

Wajibika which means “ be accountable” in 

Kiswahili, supports the Government of 

Tanzania initiatives to strengthen Local Government Authorities capacity  for financial and 

program management and accountability under Tanzania’s Decentralization by Devolution, a 

policy  which aims to  strengthen local government authorities in order to  improve  

governance and delivery of services to the people.  

 

 

 

Mufindi Council Director  

Mr.Ndimatsye Shimwela 
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Several accountants working together in 
the same open office 
 

 

Mentor’s intervention reduces payment processing time in Makete District Council 
 

For a long time the Finance Department of Makete District Council operated from different 

offices. The Finance Department had 7 rooms allocated for its exclusive use. There was a 

room for District Treasurer, Cashier, Salaries section, record keeping and 3 rooms for 

Accountants. This setting resulted in more time being used to shift payment files from one 

room / building to another and sometimes some documents were displaced or lost.  

 

The council mentor in Makete District, working under the Abt Associates Inc. led Wajibika 

project, identified this as a key issue at council level and came up with an idea for the council 

finance staff to change from operating within multiple offices to a single open office. This 

idea was accepted by the District Executive Director (DED)  and implemented. After this 

change occurred, one of the accounting staff 

remarked, “Now this room has made the 

accounting process very efficient and has cut 

the waiting time for payment by 50% and no 

more documents are getting lost”. 

The mentor’s advice to the council authority 

to reorganize the finance department has also 

contributed to efficiency of other 

departments in Makete district council.  In 

addition, the increased efficiency in the 

finance department has reduced complaints 

from council departments and other clients. 

Mentoring is one of the key interventions 

implemented by Abt Associates Inc. through 

its Wajibika project operating in four regions 

in Tanzania. Wajibika is a USAID funded project designed to improve programmatic and 

fiscal accountability at council level. 
 
 

9. Documentation of Best Practices (that can be scaled up) 
 

Training of internal auditors  

In order to add value to government operations and in particular to councils  

IAs should be trained on contemporary global practices to enhance the level of 

accountability.  

 

On-the-job training/mentoring  

Until recently, it has been the normal practice for Local Government Authorities (LGAs) to 

attend several trainings and seminars each quarter, causing a high level of absenteeism from 

work. This is particularly challenging considering the human resource shortage that exists in 

Tanzania.  
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Wajibika’s approach of deploying mentors to provide on-the-job training minimizes staff 

absenteeism. The project will continue to document whether this approach is successful and 

how to improve the quality of mentoring, as lessons are learned. However, thus far it seems 

that this approach has been successful and could be scaled up throughout the country.   

  

Pre–planning preparation for CCHP  

Experience shows that most CHMTs conduct their planning and budgeting process while in 

crises mode. Thus, the CCHP are developed hastily and with less involvement of stake 

holders especially the lower levels. Wajibika’s move to facilitate early pre-planning 

preparation involved more stakeholders in the process. 

 

Council Directors paying for extra day during full council meetings  

During the month of August, Wajibika conducted an advocacy sessions with the Finance and 

Planning Committees to discuss issues of accountability, procurement and the roles of 

councilors. During the stakeholders’ meeting, councils asked that such talks be given to all 

councilors.  Currently some of the councils have started to ask Wajibika to go and deliver the 

same discussion topics. The best practice here is that the councils are paying for these 

meetings themselves. This is providing an opportunity to interact with all councilors, and it is 

a practice to be encouraged in other councils. 

 

Stakeholders meetings 

Wajibika conducted stakeholders’ meetings in the Iringa, Dodoma, Morogoro and Pwani 

Regions. Participants included Council Directors, Council Treasurers, Planning Officers, 

internal auditors, Community Development Officers, Procurement Officers, District Medical 

Officers, Regional Health Medical Teams, Regional Administrative Secretary 

Assistants/Officers of the Secretariat, and Council Chairpersons/Mayors. 

 

The meetings highlighted Wajibika’s accomplishments since its inception and its 

interventions for the year 2011/12.  At the meetings Wajibika also asked for feedback and 

input from the stakeholders, on challenges encountered and proposed solutions. The best 

practice here is that stakeholders meetings are vital for exchange of experience of Wajibika 

interventions implementation in 27 councils and input new ideas for the way forward. In 

addition the meetings enhance accountability. 

10. List of Upcoming Activities and Events 
The following is the list of the some upcoming events in year 2011/12; 

 Support the development of CCHP that includes all priority health and related areas 

 Conduct annual review meeting with mentors to share and document lessons learned 

 Provide technical assistance to councils on how to share data between  Epicor and 

PlanRep2 

 In collaboration with Institute of Internal Auditors train council internal auditors who 

were not trained in previous years of the project, in professional auditing according to 

international standards   

 Train accountants who were not trained in year two of the project, in international 

public service accounting standards IPSAS. 
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 Conduct post training follow up supervision with accountants, internal auditors and 

procurement specialists 

 Conduct a session with CHMTs during pre-planning for CCHPs to better prioritize 

and allocate resources using PlanRep2 prioritization graphs which compare the 

burden of disease and the budget allocation 

 PMO-RALG Liaison Officer in collaboration with Regional Secretariat will supervise 

councils in Wajibika supported areas and provide feedback to Councils Transition 

Web-based tool to PMO-RALG 

 


